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May 10, 2016 
 
Request for Waiver –CC Docket No. 02-6 
Marlene H. Dortch, Secretary 
Federal Communications Commission 
Office of the Secretary 
9300 East Hampton Drive 
Capitol Heights, MD 20743 
 

Request for Waiver 
SLD Administrator’s Decision on Erate Yr 13 (2010/11) Commitment Decision Letter 

 
Dear Sir or Madam: 
 
We are appealing the SLD’s Denial in Full of the following and request an FCC Waiver:   
 

 Billed Entity Number:  98649 
 Name of BEN:    GREYHILLS ACADEMY HIGH SCHOOL 

 Contact person name:   Dickson Hoshnic 
 Contact information:   P. O. Box 160 

100 Warrior Drive 
Tuba City, AZ  86045 - 0160 

 dickson.hoshnic@bie.edu 
 Form 471 Application Number:  729399 
 Funding Request Numbers (FRNs):  2025141 
 Service provider name:  Interactive Digital Solutions, LLC 
 Service Provider Identification Number (SPIN):  143027748 

 
•  SLD Action requesting Waiver: Administrator’s Commitment Decision letter – Denied in Full 
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 1 - Additional information was never requested of us.  The only area on the Form 500 where we can enter any 
information is limited.  On 12/3/2015 1:41 PM EST case 31386 was created when we submitted the From 500 for 
processing.  We were never asked to explain further.  Each time we called to follow-up, SLD Case #51505 created on 
2/15/2016 6:44 PM EST; Case 40756, created on 1/13/2016 10:09 AM EST we were told the Form 500 was in process 
and that the case would be elevated.   
 
This is copied from the Form 500 we submitted:  No space is provided for entering information as to the reason we were 
requesting an extension.  We did enter “Due to delays in manufacturer shipping product – request extension to 2/28/2016 
please”.  We assumed, as in all other instances, the SLD would contact us for further explanation. 
 
 



Page 3 of 4 

2 – This FRN 2025141 provided Internet based Video Conferencing. This FRN was dependent on completion of the 
cabling FRN 2025156 for all construction of all fiber and copper, and FRN 2025136 for all network equipment and the 
Firewall/Router. 
 
FRN 2025136 (networking) required (3) three service substitutions and there were significant delays in approval by 
USAC for each. Ultimately the network equipment required by this FRN was installed in mid September 2015. Then, 
due to issues with the Internet ISP providing the necessary IP addresses, the router and firewall configurations being 
flawed and the delays in the manufacturer shipping equipment, the service provider (IDS) could not install product until 
55 days after the deadline. All conditions outside the service providers control. 
 

 
 
We request a Waiver for installation/implementation and the subsequent invoicing. 
 
We believe denying the entire funding request under these circumstances (clerical or non-substantive procedural errors) 
would unfairly penalize the school. There is no evidence of waste, fraud or abuse, or misuse of funds, or a failure to 
adhere to core program requirements. 
 
 “In addition, the Wireline Competition Bureau previously permitted applicants to receive funding even when they 
missed the services implementation deadline.  In the Great Rivers Order and the Tekoa Academy Order, the Commission 
waived its services implementation deadline rule where the applicants made significant efforts to comply and the service 
provider installed the services as directed” 
 
 
Thank you. 

 
Sincerely, 

 
Dickson Hoshnic 
Computer Service Manager 
Phone: 928-283-6271 
email:  dickson.hoshnic@bie.edu 
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